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Note: All bold-faced words in the text are definedin the glossary at the end of this fact sheet. Cited refer -
ences and additional references are located at the end of this fact sheet. Cited references include the
page number from the reference, as appropriate.

Purpose and Scope

Thigact sheet focuses on those groundwater response actions where the decision has been or may

be made to restore all or part of the aquifer that are undertaken using cleanup authority under the
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), asamended.
Portions of this guidance may aiso be useful to groundwater remedial actions that do not have restoration
as an objective. For purposes of this guidance, “restoration remedies” are remedial actions with the objec-
tive of returning all or part of groundwater aquifer to cleanup levels specifiedin the Record of Decision
(ROD) and “restoration” refers to the reduction of contaminant concentrations to cleanup leweis that are
selected as part of a response action under Superfund.

The factheet addresses all types of site leads—fund-lead, potentially responsible party (PRP)-lead, and
federal facility lead.

Thifact sheet addresses groundwater restoration remedies which may include pump-and-treat systems,
in situ treatment systems, monitored natural attenuation (MNA) or a combination of one or more

of these and other remedies. As part of an overall site remediation strategy, groundwater remedies may
also be selected in conjunction with in situ source remedies. Itis important to note that source control
measures and plume containment activities are oftencritical to the success of aquifer restoration efforts.
Although not the focus of this document, these remedy components are generaily discussed when evaluat-
ing restoration remedies’ progress towards their goals.

In addition, institutional controls (ICs), vapor intrusion mitigation measures, alternative water supply,
well-head treatment, and Technical Impracticability (T1) ARAR waivers can all be part of a comprehensive
groundwater remedy. Theseomponents are generally monitored and evaluated throughout the ground
water restoration process, however, these activities are not the focus in this document.

More than half of the RODs through 2008 contain groundwater remedies, many of which are still being
implemented (Ref. 1). Thifact sheet is intended asa quick reference guide for remedial project managers
(RPM) and other site managers of finalgroundwater restoration remedies for all or part of the contami-
nated plume, and discusses some of the key steps in the groundwater restoration process from remedial
investigation to completion. It describes a recommended process (see Figure 1), consistent with the
National Qil and Hazardous Substances Pollution Contingency Plan (NCP), that can be used for ground-
water restoration remedies.

Thislocument does not provide new guidance, but compiles key relevant highlights of previous Superfund
law, regulation, policy, and guidance regarding the overall groundwater restoration process; some portions
of existing guidance are directly quoted for purposes of easier reference. Thisecommended road map
summarizes the steps and decisions related to:
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b selecting a groundwater restoration remedy;

b designing, constructing, and initiating the remedy;

B operating, monitoring, evaluating, and optimizing the remedy;
b modifying the remedy, as appropriate; and

b documenting completion of the site response actions.

Thifact sheet may be useful at Superfund sites where remedial systems (1) will be selected, designed
and operated, or (2) are currently operating as the finalremedy to restore all or part of the contaminated
groundwater to its beneficial use.

The floshart in Figure 1 shows a recommended road map of the groundwater evaluation and remedia -
tion process. Each section in the document includes a snapshot of this figurehighlighting the portion

of the process being discussed. Each step in the process is color-coded. The shapef each step indicates
whether the step includes activities (rectangle) or factors to consider (diamond). Start and endpoints are
indicated by ovals. 1t should be noted that the steps discussed in this guidance do not represent a compre-
hensive set of steps or factors to consider when reviewing remedy implementation.

Additional policy and guidance documents in the references section of this fact sheet can be consulted as
a source for additional information about each step in the process. Key portions of existing guidance are
quoted in this fact sheet for the convenience of the reader.

Background
Under CERCLA 121(d)(2)(A), groundwater response actions are governed in part by the following
mandate established by Congress:

“...Such remedial action shall require a level or standard of control which at least attains Maximum
Contaminant Level Goals established under the Safe Drinking Water Act and water quality criteria
established under section 304 or 303 of the Clean Water Act, where such goals or criteria are relevant
and appropriate under the circumstances of the release or potential release” (Ref. 2, p. 2).

Furthermore, the NCP includes general expectations for purposes of groundwater restoration as follows:

“EPA expects to return usable ground waters fo their beneficialuses wherever practicable, within a
timeframe that is reasonable given the particular circumstances of the site. When restoration of ground
water to beneficialuses is not practicable, EPA expects to prevent further migration of the plume,
prevent exposure to the contaminated ground water, and evaluate further risk reduction” (Ref. 3).

OSWER Directive 9283.1, 1-33, Summary of Key Existing EPA CERCLA Policies for Groundwater
Restoration, summarizes fivekey principles that stem from the overarching expectations for groundwater
restoration. Thewre:

1. “If groundwater that is a current or potential source of drinking water is contaminated above profective
levels (e.g., for drinking water aquifers, contamination exceeds Federal or State MCLs or non-zero
MCLGs), a remedial action under CERCLA should seek to restore that aquifer to beneficialuse (e.g.,
drinking water standards) wherever practicable.

2. Groundwater contamination should not be aflowed to migrate and further contaminate the aquifer or
other media (e.g., vapor infrusion into buildings, sediment; surface water; or wetland).

3. Technical impracticability waivers and other waivers may be considered, and under appropriate
circumstances granted if the statutory criteria are met, when groundwater cleanup is impracticable; the
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waiver decision should be scientificallysupported and clearly documented.

4. Early actions (such as source removal, plume containment, or provision of an alternative water supply)
should be considered as soon as possible. ICs related to groundwater use or even surface use, may be
useful to protect the public in the short-term, as well as in the long-term.

5. 1Cs should not be relied upon as the only response to contaminated groundwater or as a justification
for not taking action under CERCLA. To ensure protective remedies, CERCLA response action cleanup
levels for contaminated groundwater should generally address all pathways of exposure that pose an
actual or potential risk to human health and the environment” (Ref. 2, p. 3-4).

To address the principles discussed above, EPA may use a phased approach for remediating contaminated
groundwater. “In a phased response approach, site response activities are implemented in a sequence of steps,
or phases, such that information gained from earlier phases is used to refinesubsequent investigations, objec -
tives or actions” (Ref. 4, p. 5). Implementing investigations and actions in phases can be advantageous for

several reasons, including:

6 “Data from earlier response actions are used to further characterize the site and assess restoration
potential;

b Attainable objectives can be set for each response phase;

b Flexibility is provided to adjust the remedy in response to unexpected site conditions;

b Remedy performance is increased, decreasing remediation timeframe and cost; and

b Likely remedy refinementsare built into the selected remedy, better definingthe potential scope and
minimizing the need for additional decision documents” (Ref. 4, p. 6).

Phased remedy approaches may include the implementation of early and interim actions. For early actions,
“early refers to the timing of the start of an action with respect fo other response actions at a given site. For
Superfund sites, early actions could include removal actions, interim remedial actions, or early finalremedial
actions” (Ref. 4, p. 6). “Aninterim action is limited in scope and only addresses areas/media that also will be
addressed by a finalsite/operable unit Record of Decision” (Ref. 5, p. 8-2). Both source and groundwater ac-
tions may be implemented as either early or interim actions. Thesactions generally may address exposure
to contaminated groundwater, or prevent further migration of groundwater, or prevent further migration
of contaminants from sources.

Generally, groundwater restoration is considered a finalaction; however, “ site characterization and per-
formance data from early or interim groundwater actions should be used to assess the likelihood of restoring
groundwater to ARAR or risk-based cleanup levels” (Ref. 4, p. 7). In addition, “finalremedial actions must
address the cleanup levels and other remediation requirements for the site and, therefore, must be based on
completed characterization reports. Information from early and interim actions also should be factored into
these reports and finalremedy decisions” (Ref. 6, p. 4).
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1. Remedy Selection for

Groundwater Restoration

Threemportant steps in the typical groundwater remedy selec -
tion process include: (1.1) remedial investigation, (1.2) feasibility
study, and (1.3) selection of a remedy. As part of the remedy selec-
tion process, a remedial investigation and feasibility study (RI/
FS) should be conducted to characterize site conditions, evaluate
risks posed by the site, and identify and evaluate remedial alterna-
tives; afterthe RI/FS, a proposed plan with the preferred remedy

is published to provide an opportunity for public comment, and
then a remedy is selected in the ROD.

e

1.1 Remedial investigation (RI)
The remedialnvestigation generally has four major
components. conducting a fieldinvestigation,
definingthe nature and extent of contamination,
identifying federal/state chemical- and location-
specificapplicable or relevant and appropriate
requirements (ARARs) and conducting baseline
human health and ecological risk assessments.

“Data [obtained during the fieldinvestigation] on
the physical characteristics of the site and surround-
ing areas should be collected to the extent necessary
to definepotential transport pathways and receptor
populations and to provide sufficientngineering
data for development and screening of remedial
action alternatives” (Ref. 7, p. 3-5). Particular to
groundwater, it is recommended that the following
information be coliected:

b “Nature and extent of groundwater contamination including source(s) of contamination,
contaminants of concern (COCs), estimated extent and volume of contaminated plume and the
potential for migration of the contaminant
plume.
6 Geology and hydrogeology of the site and
surroundings (in addition to the topography
and geography), including the following:
¢ Aquifer(s) affectedor threafened by
site contamination, types of geologic
materials, approximate depths, whether
aquifer is confinedor unconfined.

¢ Groundwater flowdirections within
each aquifer and between aquifers and
groundwater discharge locations (e.q.,
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surface waters, wetlands, other aquifers).
¢ Interconnection between surface contamination (e.q., soils) and groundwater contamination
¢ Confirmedor suspected presence and location of NAPLs” (Ref. 5, p. 9-5, 9-6).

From information collected at the site, it may be determined that MNA or other in situ technologies may
be considered as a remedial approach. If this is the case, certain aspects of site characterization may require
more detail or additional information gathering during the remedial investigation (as compared to the
items referenced abowve), such as biclogical and geochemical data.

The informatiorgathered generally is used to develop a conceptual site model (CSM). “Analyses of the
data collected should focus on the development or refinementof the conceptual site model by presenting and
analyzing data on source characteristics, the nature and extent of contamination, the contaminated transport
pathways and fate, and the effectson human health and the environment” (Ref 7, p. 3-19). To support the
CSM, three dimensional visualization platforms are also available to RPMs to assist in evaluating the data
collected during the remedial investigation. The CSMmay also serve as a guide to the decision-making
throughout the remedial process discussed in this document.

In order to determine if groundwater restoration is
appropriate, the groundwater use for the impacted
aquifers is generally evaluated in accordance with
the NCP which states that the lead agency should
assess the “characteristics or classificationof air, sur -
face water, and ground water” as part of the Rl (Ref.
9). Designation of groundwater classificationshould
be based on the following: “While a State’sdesigna-
tion of groundwater use will be considered for estab-
lishing remediation goals, EPA’sclassificationscheme
(EPA Guidelines/or Ground-Water Classification
[Final Draft,December 1986]) will generally be used

if a state’sclassificationwould lead to a less stringent
solution. In 1997, EPA initiated a policy of deferring to
a State’sdetermination of current and future groundwater uses, when based on criteria or methodology that
are specifiedin an EPA endorsed CSGWPP [Comprehensive State Groundwater Protection Program], and
can be applied at specificsites or facilities” (Ref. 2,p. 7).

Based upon the identifiedexposure pathways, baseline human health and ecological risk assessments
normally are conducted. “CERCLA response actions that clean up contaminated groundwater generally
address all pathways of exposures that pose an actual or potential risk to human health and the environment.
Forexample, groundwater response actions should generally address the actual or potential direct contact
risk posed by contaminated groundwater (e.9., human consumption, dermal contact, or inhalation), and also
should consider the potential for the contaminated groundwater fo serve as a source of contamination into
other media (e.g., for vapor intrusion info buildings; sediment; surface water; or wetlands)” (Ref. 2, p. 3).

“Under existing Agency policy, groundwaters that are current or potential sources of drinking water that
exceed risk-based standards (e.g., Maximum Concentration Limits [MCLs]) or pose an unacceptable risk
generally warrant action under CERCLA” (Ref. 2, p. 5).
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During the RI, EPA generally identifiespotential ARARs. “ The leadind support agency shall identify their
respective potential ARARS related to the location of and contaminants at the site in a timely manner. The
fead and support agencies may also, as appropriate, identify other pertinent advisories, criteria, or quidance
in a timely manner” (Ref. 10). “CERCLA 121(d) specificallyidentifiesSafe Drinking Water Act MCLs and
nonzero MCLGs, as well as Clean Water Act Water Quality Criteria as potentially relevant and appropriate
Standards to be attained by the remedial action” (Ref. 2, p. 8). ThesdARARS are used in developing the
appropriate cleanup levels for the remedial action.

The resultef the Rl will be used in developing remedial alternatives in the feasibility study.

1.2 Feasibility study (FS)

The F@enerally serves as the mechanism for the development, screening, and detailed evaluation of
alternative remedial actions. “For groundwater response actions, the lead agency shail develop a limited
number of remedial alternatives that attain site-specificremediation levels within differentrestoration time
periods utilizing one or more differenttechnofogies” (Ref. 11). The Formally includes several steps:
developing remedial action objectives (RAQOs); determining cleanup levels; identifying potential treatment
and containment technologies or natural processes that will satisfy these RAQs; screening the technologies
based on their effectiveness,implementability, and cost; and assembling technologies and their associated
containment or disposal requirements into alternatives for the contaminated media (Ref. 7, chapter 4).

“RAQs provide a general description of what the cleanup will accomplish (e.g., restoration of groundwater to
drinking water levels)” (Ref. 5, p. 6-26). “A range of RAOs may be applicable to groundwater remedy deci-
sions. Some of these objectives may be achievable in a relatively short time frame (e.g., exposure control, plume
containment), while other objectives may require a much longer time frame (e.g., plume restoration)” (Ref.
5,p. 9-6). The RAOshould clearly indicate which objectives are to be achieved over which portion of

the plume and in what timeframes these objectives are expected to be achieved. Basic groundwater RAOs
generally include one or more of the following:

b “Prevent exposure to contaminated groundwater, above acceptable risk levels.

6 Prevent or minimize further migration of the contaminant plume (source control).

B Prevent or minimize further migration of contaminants from source materials to groundwater
(source control).

b Return groundwater to its expected beneficialuses wherever practicable (aquifer restoration)” (Ref. 5,
p. 9-6).

The basiRAOs above are generally used as a starting point for RAO development and should be modified
to include site-specificexposure scenarios and more specificity.

Once RAOs are established, “the preliminary remediation goals are developed on the basis of chemical-
specificARARSs, when available, other available information (e.q., Rfds), and site-specificrisk-related factors
(Ref. 7, p. 4-3). Preliminary remediation goals are generally finalizedin the remedy decision document
as cleanup levels. “Groundwater cleanup levels are established based on promulgated standards (e.q., Federal
or State MCLs or non-zero MCLGs, or other standards found to be ARARSs), or risk-based levels (e.g., for
contaminants when there are no standards that defineprotectiveness). Where ARARSs are not available or

are not sufficientlprotective, EPA generally sets site-specificremediation levels for: 1) carcinogens at a level
that represents an excess upper bound lifetime cancer risk to an individual of between 10-4 to 10-6; and for
2) non-carcinogens such that the cumulative risks from exposure will not result in adverse effectsto human
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populations (including sensitive sub-populations) that may be exposed during a lifetime or part of a lifetime,
incorporating an adequate margin of safety” (Ref. 2, p. 8-9).

Afterdeveloping preliminary remediation goals, a remediation timeframe is typically developed asa
baseline to reach these levels. Thisimeframe depends on a number of site specificfactors, including the
current and future use of the aquifer, complexity of site contamination and hydrogeology, and available re-
mediation strategies. “More rapid restoration of groundwater is favored in situations where a future demand
for drinking water from groundwater is likely and other potential sources are not sufficientRapid restoration
may also be appropriate where the institutional controls to prevent the utilization of contaminated groundwa-
ter for drinking water purposes are not clearly effectiveor reliable” (Ref. 12, p. 171).

As discussed in existing guidance, “in cases where there is a high degree of certainty that cleanup levels can-
not be achieved, a finalROD that invokes a Tl waiver and establishes an alternative remedial strategy may
be the most appropriate option” (Ref. 13, p. 5). “Adequate site characterization data must be presented to
demonstrate, not only that the constraint exists, but that the effectof the constraint on contaminant distribu-
tion and recovery potential poses a critical limitation to the effectivenessof available technologies” (Ref. 13, p.
11).

Typically, during the FS, differentremedial alternatives for restoration of the groundwater, containment

of the plume and source remediation, and restoration timeframes are compared. If MNA is being evalu-
ated as a remedial alternative, the results of the Rl should have “site-specificdata sufficiento estimate with
an acceptable level of confidenceboth the rate of attenuation processes and the anticipated time required to
achieve remediation objectives” (Ref. 6, p. 15). Typically, multiple lines of evidence will be used to deter-
mine that MNA is occurring and provides a remedy that is protective of human health and the environ-
ment (Ref. 6, p. 15 -16). “Thelecision to implement MINA should include a comprehensive site characteriza-
tion, risk assessment where appropriate, and measures to control sources. In addition, the progress of natural
attenuation towards a site’sremediation objectives should be carefully monitored and compared with expecta-
tions to ensure that it will meet site remediation objectives within a timeframe that is reasonable compared fo
timeframes associated with other methods. Where MINAsability to meet these expectations is uncertain and
based predominantly on predictive analyses, decision-makers should incorporate contingency measures into
the remedy” (Ref. 13, p. 25).

Typically, all alternatives are initially screened for implementability, effectiveness,and cost. Once this
screening is done, a detailed analysis is generally done using the nine evaluation criteria specifiedin the
NCP. Thidetailed evaluation is the basis for the remedy decision (Ref. 7, Chapters 5 and 6).

1.3 Select a remedy or modify an existing remedy

“Théreferred Alternative for a site is presented to the public in a Proposed Plan. The ProposedPlan briefly
summarizes the alternatives studied in the detailed analysis phase of the RI/FS, highlighting the key fac-

tors that led to identifying the Preferred Alternative. The ProposedPlan, as well as the RI/FS and the other
information that forms the basis for the lead agency’s response selection, is made available for public comment
in the Administrative Record file.Foilowing receipt of public comments and finalcomments from the support
agency, the lead agency selects and documents the remedy selection decision in a record of decision (ROD)”
(Ref. 5, p. 1-5).

“Tosupport the selection of a remedial action, all facts, analyses of facts, and site-specificpolicy determina -
tions considered in the course of carrying out activities . . . shall be documented, as appropriate, in a record of
decision, in a level of detail appropriate to the site situation. . .”(Ref. 14).
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The RODBhould include RAQs that clearly describe the intended results of the remedial action. Inaddi -
tion, the selected remedy section in a ROD should include: “a brief discussion of the monitoring program
necessary to ensure remedy effectivenessas well as the entity responsible for maintaining the monitoring pro-
gram (especially important for remedies with long durations such as natural attenuation); and provisions for
groundwater monitoring once the system is shut off toensure cleanup levels are maintained” (Ref. 5, p. 9-7).

B The expectecbutcome of the groundwater remedy should be discussed, including the following:
“Available uses of groundwater upon achieving cleanup levels. Note time frame to achieve available
use; and

B Final cleanup levels for each medium (i.e., contaminant-specificremediation goals), basis for cleanup
level, and risk at cleanup levels (if appropriate)” (Ref. 5, p. 6-45).

A post-ROD change to a selected remedy is a site-specificdetermination and generally should be consis -
tent with Section 300.435(c)(2) of the NCP, as summarized below:

Ssape . Does the change alter the scope of the remedy (for example, type of treatment technology, reme-
diation goals to be achieved, type of waste to be addressed, amount of waste to be addressed)?

Performance. Would the change alter the performance (for example, treatment levels to be attained,
long-term reliability of the remedy)?

Lost. Are there significantchanges in costs from estimates in the ROD, taking into account the recog -
nized uncertainties associated with the hazardous waste engineering process selected? “Feasibility cost
estimates generally are expected to provide an accuracy of +50% to -30%” (Ref. 5, p. 7-1).

“Based on this evaluation, and depending on the extent or scope of modificationbeing considered, the lead
agency must make a determination as to the type of change involved (i.e., nonsignificantor minor, sig nificant,
or fundamental change). Remedy changes should fall along a continuum from minor to fundamental.
Similarly, an aggregate of nonsignificantor sig nificanfchanges could result in a fundamental change ” (Ref. 5,
p. 7-1). Examples of the potential types of changes identifiedand associated documentation modifications
are summarized below:

Wonsignificantior Minor Change . Thishange typically arises dur ing design and construction, when
modifications are made to the functional specificationsof the remedy to address issues such as per -
formance optimization, new technical information, support agency/community concerns and/or cost
minimization (e.g., value engineering process). Such changes may affectthings such as the type or cost
of materials, equipment, facilities, services, and supplies used to implement the remedy. The change
should not have a significantimpact on the scope, perfor mance or cost of the remedy. Thishange
should be documented with a brief memorandum to the site file.

Sigrificantchange. Thishange generally involves a change to a component of the remedy that does

not fundamentally alter the overall cleanup approach. For example, changing to the contingency
remedy selected in the ROD or a large increase of contaminant volume being remediated, would gener-
ally be considered a significantchange. Significantchanges are documented with an  Explanation of
SignificantDifferences(ESD) post-ROD document.
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Fundamental Changs. Thishange typically involves an appreciable change or changes in the scope,
performance, and/or cost—or may be composed of a number of significantchanges that together

have the effectof a fundamental change. Anexample of a fundamental change is one that results ina
reconsideration of the overall waste management approach selected in the original ROD. For example,
change from restoration to containment, or a decision to invoke a technical impracticability waiver
would generally be a fundamental change. Fundamental changes are documented with a ROD amend-
ment (ROD-A). (Ref. 5, p. 7-1, 7-2)

The remediabesign and remedial action process typically involve
four elements: (2.1) remedial design (RD), (2.2) verify the site
conditions and ensure the remedy is still viable, (2.3) remedial ac-
tion (RA), and (24) transition to operations. Each of these steps
is discussed below.

2.1 Remedial design

“Theurpose of data collection during the RD is not to recharacter -

ize the site but to obtain data to support the design effort (Ref.

15, p. 48). “If the CSM does not adequately identify or explain (1)

historical and continuing sources of groundwater contamination, both above ground and below the surface,
(2) historical growth and/or retreat of the groundwater plume, (3) groundwater flowvelocity (horizontal and
vertical) and other parameters controlling contaminant fate and transport, (4) potential human and ecologi-
cal receptors, and (5) anticipated results of remedial actions, the data gaps should be addressed with a focused
investigation” (Ref. 16, p. 2). As a result, “new information may be received or generated that will modify the
CSM and could affectimplemen tation of the remedy selected in the ROD, or could prompt a reassessment

of that remedy” (Ref. 5, p. 7-1). “Because capital costs for installation and annual costs for operation and
maintenance are significantlyhigher than the costs of designing a system, it is oftenappropriate to request a
design review from a third party” (Ref. 17, p. 1).” The[Federal Acquisition Regulation] FAR has two types
of Value Engineering requirements. The fir§pe of requirement is for the RD phase of a project” (Ref. 18,

p. 1). “Value Engineering (VE) is a highly beneficialtechnique used to reduce nonessential procurement and
program costs. VE uses systematic and creative methods fo reduce costs without sacrificingthe reliability,
efficiencypr original objectives of the project” (Ref. 19, p. 1). All Superfund RDs that will lead o Fund-lead
RAs should undergo the VE process (Ref. 18, p. 2). Although not required, optimization approaches may
also be employed during design in accordance with EPA’sgoal to integrate optimization into the overall
Superfund cleanup process (Ref. 20, p. 1). During remedial design, new information should be evaluated
and may result in a re-evaluation of the selected remedial action (see 2.2).

2.2 Verify the site conditions and ensure the selected

remedy is still viable
The informatiorand data collected during remedial design is typically evaluated against the CSM and
the assumptions made at the time of remedy selection to ensure the selected remedy is still viable. Where
appropriate, changes to these assumptions made at the time of remedy selection are generally documented
and incorporated into an updated CSM.
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Possible results include:

Selected remedy is still viable: 1f the collected data and information indicate that the selected remedy
does not need to be changed fundamentally, the design is finalized,and non-significantand significant
changes to the remedy are documented if necessary (documentation is discussed in 1.3), and remedial
action begins as described in 2.3.

selestad remedy s nio longer viable: In some instances, data and information collected during the RD
may determine that the selected remedy is no longer viable. In this case, the remedy generally needs to
be changed fundamentally; the processes described in 1.2 and 1.3 usually are conducted. The following
are common examples of changes in site conditions that may necessitate a fundamental change in the
remedy:

B Changed or newly discovered hydrogeologic conditions
8 Change insurrounding use of the aquifer

b Newly discovered constituents

b Newly identifiedsources

2.3 Remedial action

Typically, afterall finaldesign criteria have been approved, and all detailed system specificationshave

been selected, the engineering remedy components are constructed. Remedy construction can be phased,
which involves implementing certain groundwater remedy elements as their designs are completed. The
construction phase may include building the remedial system and installing the monitoring network. In
some cases, the need for changes to the selected remedy becomes evident during the remedial action. Any
remedy modificationsare generally carried out in accordance with CERCLA, the NCP,and existing guid -
ance and policy regarding ROD modificationsand the Administrative Record. Thesehanges are typically
analyzed and documented in the appropriate decision document before they are implemented (see step
1.3). As part of the RA, an operation and maintenance (O&M) plan typically is finalized. The O&Nplan
generally “documents” the monitoring plan for groundwater restoration which should include, at a mini-
mum, the components selected in the ROD.

For purposes of this guidance, “monitoring is [definedas] the collection and analysis of data over a sufficient
period of time and frequency to determine the status and/or trend in one or more environmental parameters
or characteristics. Monitoring should not produce a ‘snapshot in time’ measurement, but rather should involve
repeated sampling over time in order to definesite-wide remedy performance and the trends in the parameters
of interest relative to clearly definedmanagement objectives” (Ref. 19, p. Intro-3). In this case, these objec-
tives are typically aquifer restoration in the long-term and plume containment in the short-term.

In order to evaluate these management objectives, “several types of monitoring may be conducted at a site,
such as detection monitoring (to detect changes in ambient conditions), compliance monitoring (to evaluate
compliance with requlatory requirements), and remedial [performance] monitoring (fo evaluate remedy
effectiveness)”(Ref. 19, p. Intro-3).

“Theredicted time frame for operation and completion of the groundwater remedial action is critical to
monitoring plan development because it identifiesand provides parameters for the monitoring objectives and
subsequent monitoring studies” (Ref. 19, p. 1-2).

11
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Thesenonitoring parameters generally determine the following data coliection characteristics (Ref. 19, p.
4-2, 4-4):

B VWhat data are needed?

b How should samples be collected?

B Where should samples be collected?
B When should samples be collected?

b How long should sampling continue?
6 How oftenshould sampling occur?

The monitoringlan generally addresses how the data will be analyzed to discern contaminant distribu -
tion changes, remedy performance, and, as appropriate, plume capture efficacjpased on the established
objectives and monitoring parameters. The monitoringlan at a site should be considered a dynamic
document; the types of data collected and the sampling frequency may change as both restoration pro-
gresses and based on additional information collected during the operation and maintenance of the rem-
edy. Capture zone analysis is generally performed to assess if the short-term RAQ of plume containment
is being achieved. EPA has developed technical guidance to help evaiuate capture zones for groundwater
P&T systems and to help determine appropriate frequency for capture zone analysis. The basigor evaluat -
ing capture usually includes a lines of evidence approach considering concentration trends and water level
data, among other factors (Ref. 21). “In cases where monitoring is being conducted to identify individual
exceedance of some critical environmental conditions, statistical analysis may not be necessary. Use of an
appropriate statistical method can help support or refute the monitoring hypotheses and thus help answer the
monitoring questions” (Ref. 19, p. 4-5).

If the groundwater remedy is the last remedy to be implemented at the site, completion of physical con-
struction normally would signify achievement of construction completion, and a preliminary close out
report (PCOR) should be prepared to document this milestone (Ref. 22, p. 3-2 - 3-3). Completion of
physical construction of typical groundwater remedies is generally documented in a remedial action (RA)
report, which is typically prepared when all construction activities are complete (including site restoration
and demobilization), and asuccessful contract finalinspection or equivalent has been conducted (Ref. 22,
p. 2-4 - 2-6).

2.4 Transition to operations

“Thehase following construction of the remedy and before [the] Operational & Functional (O&F}) [determi-
nation] /s oftenreferred to as the shakedown, where the constructor makes minor modificationsas necessary
to ensure the remedy is operating as designed” (Ref. 22, p. 2-8).

O&F Determination: “A remedy becomes O&F either one year afterconstruction is complete, or when
the remedy is determined concurrently by EPA and the State fo be functioning properly and performing as
designed, whichever is earlier. EPA may grant extensions to the one-year period in writing, as appropriate”
(Ref. 22, p. 2-8). Typically, the attainment of O&F is documented in a letter to the interested parties.

As discussed in the NCP section 300.435, for fund-lead groundwater restoration actions, once EPA and the
State make the O&F determination, the remedy enters the long-term response action (LTRA) phase that
involves operation, monitoring, optimization, and evaluation of the remedy. LTRA typically is conducted
by EPA for up to 10 years with a 10% cost share by the State (Ref. 3). After10 years, the remedy normally
enters the O&M phase, which is conducted by the State. For groundwater remedies that do not include a
restoration objective, once EPA and the State make the O&F determination the remedy generally should
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enter the operation and maintenance (O&M) phase. Consistent with CERCLA section 104(c), O&M is
funded 100% by the State. For PRP-lead sites, the O&F determination normally triggers the long-term re-
sponse (LR) phase. The PRPgenerally conduct all activities during the LR and O&M phases. For federal
facility-lead sites, groundwater restoration remedies normally enter the O&M phase when determined to
be operating properly and successfully (OPS). Under Section 120(h) of CERCLA, the OPS determina-
tion is a required part of transfers of federal property (Ref 22, p. 2-3). The federafacility conducts all
O&M activities unless otherwise specifiedin facility transfer

documentation.

3. .Uperate, WMonitor and
Evaluate Remet

Y
The operatemonitor and evaluate remedy stage typically involves
six steps: (3.1) operate remedy and collect data, (3.2) ensure suf-
ficientdata are available for analysis, (3.3) monitor performance,
evaluate progress, and conduct five-yearreviews, (3.4) consider
optimizing remedy (engineering) performance and monitoring,
(3.5) evaluate whether the existing remedy can achieve RAQOs and
associated cleanup levels in the ROD, and (3.8) evaluate whether
RAOs and associated cleanup levels established in the ROD are
met. Once the groundwater restoration remedy is determined to
be O&F, the remedy typically enters the operations stage.

During a long-term monitoring effort,groundwater

sampling and monitoring data typically are collect-

ed to evaluate contaminant migration and changes

in chemical suites and concentrations through time

at appropriate locations. The sitéechnical review

team may use this information to verify that con-

taminants are not migrating to potential receptors,

that remediation is occurring at a rate to achieve the

RAOs and associated cleanup levels in a reasonable

timeframe, and all sources have been identified

(Ref. 23, p. 6). Data collected are also evaluated to

determine if the remedy either has achieved the RAOs and associated cleanup levels or is likely to achieve
these under current conditions. Data may also be used to determine if both the treatment system and
monitoring network are operating efficientlyNot all steps discussed in this section need to be conducted
in sequence; they can be conducted and considered at any point throughout the long-term operation of the
remedy.

3.1 Operate remedy and collect data

Sampling and monitoring data are collected in accordance with the monitoring plan (see 2.3). Sampling
and monitoring data are analyzed to fulfillseveral purposes: (1) to evaluate how the remedy is performing
with regard to RAQOs and conduct five-yearreviews, (2) to optimize the long-term monitoring, and (3) to
optimize engineering/remedial components of the remedy.
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3.2 Ensure sufficientdata are available for analysis

As data are obtained, data assessment occurs and results should be interpreted. Generally, the goal of data
collection is to obtain enough data in a usable (typically electronic) format so that trends, if present, may
be identified,and progress or lack of progress may be appropriately documented. Several years of data

are generally appropriate to identify meaningful trends, patterns, or changes in contaminant reductions
and/or to effectivelyevaluate plume capture. The followingtems should be considered when making this
determination:

8 Can an analysis for changes in the groundwater contaminants and extent of the plume be reliably
conducted with the methods outlined in the monitoring plan?

B Can a capture zone analysis be conducted with the data that have been collected?

B Are monitoring parameters sufficiento evaluate site conditions illustrated in the CSM?

b Are operational data adequate to evaluate operational performance of engineered remedies?

Possible results include:

Drata gre insufficiendtf data are insufficiento analyze trends or evaluate progress and effectivenessin
achieving RAQOs and associated cleanup levels, the remedy should continue to be operated and addi-
tional data should be collected as described in 3.1.

Lhata are sufficienttf enough data are available to analyze trends, changes, and patterns and evaluate
progress and effectivenessin achieving RAOs and associated cleanup levels, the activities described in
3.3 and 3.4 are recommended.

3.3 Monitor performance, evaluate progress, and

conduct five-yearreviews
11 is important to note that this section discusses discrete activities typically conducted during the long-
term operation of the remedy. In addition to the highlighted activities, the RPM and project team should
continue to coliect and evaluate system performance and monitoring data and make appropriate changes.

Wlonitor performance and svaluate progress: Thelata should be used to monitor the effectivenessof

the subsurface remedy and evaluate it in relation to the CSM and any site groundwater flowmodels. “ New
data should be interpreted and compared to historical data on a reqular basis” (Ref. 16, p. 8). The progresof
remedial systems in achieving RAOs and associated cleanup levels should also be evaluated to determine if
actual progress is consistent with progress predicted at the time of remedy decision.

Five-vear Feviews: “Thpurpose of a five-yearreview (FYR) is to evaluate the implementation and per -
formance of a remedy in order to determine if the remedy is or will be protective of human health and the
environment. Protectiveness is generally definedin the NCP by the risk range and the hazard index (H!).
Evaluation of the remedy and the determination of protectiveness should be based on and sufficient/gup-
ported by data and observations” (Ref. 24, p. 1-1).

In general, FYRs are required whenever a remedial action results in hazardous substances, pollutants,

or contaminants remaining on site. “Under the Agency’s interpretation contained in the NCP [40 CFR
300.430(F)(4)(ii)], the requirement in CERCLA Section 121(c) is triggered when remaining on-site hazardous
substances, pollutants, or contaminants are above levels that allow for ‘unlimited use and unrestricted expo-
sure” (Ref. 24, p. 1-1). “Unlimited use and unrestricted exposure’ (UU/UE) means that the selected remedy
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will place no restrictions on the potential use of land or other natural resources” (Ref. 24, p. 1-2). CERCLA
requires FYRs if both the following conditions are true:

1. “Upon completion of the remedial action, hazardous substances, pollutants, or contaminants will
remain on site; and

2. The RODvf the site was signed on or afterOctober 17, 1986 and the remedial action was selected under
CERCLA §1217 (Ref. 24, p. 1-2).

The five-yeareview guidance addresses remedy assessment through site inspections, monitoring datare -
view, and document review. Five-year reviews generally are conducted in conjunction with and supported
by the continuous, effectivemonitoring of groundwater remedies. To evaluate remedy protectiveness, the
guidance recommends three technical assessment questions.

Guestion A Isthe remedy functioning as intended by the decision documents? When answering this
question, site inspection and O&M data are examined to assess if (1) the remedy continues to oper-
ate and function as designed, (2) if the remedy has attained, or is expected to attain, cleanup levels,

(3) O&M is being implemented (e.g. monitoring activities designed to ensure the effectivenessof the
remedy are being conducted and whether they are adequate), and (4) opportunities for optimization
are identified.

{yuestion B Are the exposure assumptions, toxicity data, cleanup levels, and RAOs used at the time
of remedy selection still valid? In order to answer this question, Regions should evaluate a number of
factors, including any changes to standards and assumptions made since the time of remedy selection.
If ARARs have been modifiedor a new standard has been promulgated, Regions should determine

if the cleanup level selected in the ROD remains protective. Review of risk parameters used to sup-
port the remedy selection, such as reference doses, cancer potency factors, and exposure pathways of
concern should also be evaluated. Furthermore, evaluation of the assumptions regarding current and
future groundwater uses and contaminants of concern should be reviewed to ensure that they are still
valid. All these factors should be considered when updating the CSM and when evaluating exposure
pathways and remedy implementation effectivenessto ensure that the remedial action objectives at the
site are still valid and remain protective.

{uestion C: Has any other information come to light that could call into question the protectiveness
of the remedy? When answering this question, consider and evaluate any new information that may
change the protectiveness of the operating remedy. (Ref. 24, p. 4-1 - 4-9)

The FYRrocess may identify issues and recommendations that generally address either 1) the perfor -
mance of the remedy, 2) modificationsto the monitoring well network, or 3) modificationsto the moni -
toring plan. Typically, all changes or modificationsto the remedy considered significantor fundamental
should be appropriately documented in a decision document prior to implementation, as discussed in Step
1.3. However, minor changes to the remedy typically do not require modificationof the decision docu -
ment, which normally allows them to be implemented more quickly, as resources allow.

Recommendations from the five-yearreview may provide support for the decision made in Step 3.5
described below.
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3.4 Consider optimizing engineering performance and

monitoring
Ciptimize remedy (enginesring) performance. As discussed in the 2000 Superfund Reform Strategy
Implementation Manual, EPA’sremedy optimization initiative is “infended fo encourage systematic review
and modificationto the existing P&T systems to enhance overall remedy effectivenessand cost effectiveness,
without compromising protectiveness or other objectives of the Superfund program” (Ref. 23, p. 1). “Because
site conditions change over time and these changes can have implications on the cost and effectivenessof a
remedy, P&T managers should routinely compare design parameters versus actual parameters for treatment
process parameters” (Ref. 16, p. 7). Although this strategy focused on pump-and-treat systems, optimiza-
tion generally may be applied to groundwater restoration remedial actions. Thisffort[optimization]
“recognizes that remedial approaches should not remain static, that site conditions change over time, and that
better tools and strategies have evolved which allow continuous improvement of remedy performance” (Ref.
23, p. 1). If the result of optimization isa recommendation for a change in technology or the RAOs, then
the recommended procedures in Step 4 below should be considered. Optimization actions for the selected
remedy may include the following scenarios:

b Altering remedial system parameters (e.g., flowrate, well locations, hydraulic capacity)

b Enhancing or simplifying existing treatment train components (e.g., removing a metals precipita-
tion unit, modifying off-gastreatment)

B Addressing uncertainties in the CSM

b Ensuring that groundwater migration is under control

b ldentifying and providing alternatives for addressing source area contamination

B Changing data evaluation and management practices

b Improving or streamlining project management or oversight

b Adjusting groundwater amendments, delivery mechanisms, and location/depths to enhance in
situ treatment efficiency

Ciptirmize monitoring: RPMs generally should consider and revisit the use of long-term monitoring
optimization (LTMO) throughout the lifetime of the operating system to evaluate whether acquisition and
assessment of appropriate remedy data are occurring. Moreover, “LTMO offersan opportunity to improve
cost-effectivenessof the long-term monitoring effortby assuring that monitoring achieves its objectives with

an appropriate level of effort” (Ref. 25, p. 1). LTMOs are routine evaluations of existing monitoring data,
frequency and location of data acquisition, and objectives. LTMO recommendations may include the
following activities:

B Areduction orincrease in effortspatially (number of wells/locations)
b Areduction orincrease in efforttemporally (sampling frequency)

b Evaluation of areas where the plume is moving or changing

b Information related to remedy efficacy/performance(Ref. 25)

Care should be exercised to ensure that sufficientnonitoring wells are in place to allow continued evalua -
tion of the groundwater, even afterRAQOs and cleanup levels have been achieved. information from these
wells is needed to evaluate remedy performance and protectiveness.

Typically, all changes or modificationsto the remedy considered significantor fundamental should be
appropriately documented in a decision document prior to implementation, as discussed in Step 1.3.
However, minor changes to the remedy typically do not require modificationof the decision document,
which normally allows them to be implemented more quickly, as resources allow. The resultof the
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engineering and monitoring optimization activities may provide support for the decision made in the next
step (3.5).

3.5 Evaluate whether the existing remedy can

achieve RAOs and associated cleanup levels in

the ROD
The remedywith any necessary modificationsresulting from steps 3.3 and step 3.4) and the data collected
during operation are generally analyzed and compared to the CSM. The result§rom this analysis typically
are used to evaluate whether data indicate that attainment of RAOs and associated cleanup levels is likely
or attainment of RAQOs and associated cleanup levels is unlikely under current conditions.

Possible results include:

Long-term reslovation is Hkely and plume Is contained In short-term: Typically, restoration is con-
sidered likely when the contaminant reductions and plume capture, as identifiedthrough monitoring
data and analysis, indicate that RAOs and cleanup levels may be attained in the established timeframe.
If concentrations are decreasing in a timely manner, it is likely that the current remedial approach isad-
equate and is functioning as intended by the decision documents and design documents. If the concen-
trations are decreasing in a less than timely manner, but restoration of the aquifer is still a feasible goal
within a timeframe that supports future intended aquifer uses, review and optimization of the existing
remedy may be appropriate (see step 3.3 and 3.4). If it is determined that the existing remedy is likely to
achieve RAOs and associated cleanup levels, Regions should then begin to evaluate whether these have
been achieved. (see 3.6).

Long-term restoration is not Hkely and/or plumes is not contalned: Generally, if monitoring data and
analysis, five-yearreviews, long term monitoring optimization, or remedy optimization results indicate
that contaminant concentrations are not progressing towards success, it is likely that the plume is not
contained, hydrogeologic conditions have changed, or a new site condition has emerged; in this situa-
tion, the remedy generally should be revisited and the technology or remedy may require modification
(see section 4). The followingre examples of remedy evaluation outcomes that may indicate that
restoration is not likely under current site conditions:

¢ Data analysis indicates that concentration reductions are not occurring at the rate anticipated

¢ Data analysis shows that groundwater concentrations are increasing

¢+ Data analysis shows that groundwater concentrations are asymptotic and not decreasing

¢+ Contaminant properties and groundwater data analysis indicate that contaminant mass may be
either sorbed (by adsorption or absorption) on or into the soil or rock matrix comprising the
aquifer

¢ Technology selected in the ROD does not adequately address contaminants or hydrogeologic
conditions

¢ Hydrogeologic conditions have changed or are found to be differentthan previously thought

and remedy design is not effective

A capture zone analysis and monitoring show that plume capture is not sufficienbr is uncertain

Aquifer behavior has changed due to external influenceswhich may affecteffectiveness

New contaminants sources have been identifiedthat may impact remedy effectiveness

New groundwater pathways have been identifiedthat may need to be addressed

- > > <&
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3.6 Evaluate whether RAOs and associated cleanup

levels in the ROD have been achieved
I data analysis and evaluation indicate that the remedy is likely to achieve the specifiedRAOs and associ -
ated cleanup levels in step 3.5, the RPM and project team should generally determine whether these levels
actually have been attained. Possible results include:

RAGs and asseclated cloanup levels are achieved: Cleanup levels are generally attained when moni-
toring throughout the area of attainment or at the point of compliance indicates that contaminant
concentrations have met the groundwater cleanup levels established in the decision document (e.q.,
MCLs) and will not increase in the future. In general, “the area of attainment/point of compliance for
achieving groundwater cleanup levels is generally expected to be throughout the plume or, where there isa
waste management area, at the edge of the waste management area” (Ref. 2, p. 10).

When cleanup levels are attained through implementation of an active treatment system (for example,
pump-and-treat and in situ treatment), it may be appropriate to shut down the system and proceed with
site completion activities (see section 5), depending on the site-specificfacts. Monitoring normally should
continue aftercleanup levels have been attained since contaminant levels in the aquifer may increase when
pumping is terminated (e.g., because contaminants are allowed to re-equilibrate in the groundwater).
“Monitoring programs should therefore ensure that groundwater is sampled until any residual contaminants
could have desorbed from the aquifer maferial” (Ref. 26, p. 7-4).

If contaminant concentrations rebound and remain above cleanup levels, the recommendations in step 3.5
should be revisited.

R&0s and associated oleanup levels are nol achieved: If cleanup levels have not yet been attained, the
remedy generally continues to operate; and long-term monitoring data collection and analysis continue
(see 3.1 through 3.2).

4 Tachne ?%zf:%g} oriRemedy
Wodidlication
1f the data analysis of long-term monitoring and the current CSM
indicate that the existing remedy will not achieve the RAOs and
associated cleanup levels, either the remedial technology or the
comprehensive remedy generally should be modified.In situations
where EPA determines it is impracticable to attain the groundwa-
ter cleanup levels in the ROD, but no contingency had been previ-
ously specifiedin the ROD, a ROD amendment typically is used
to document fundamental changes that are made in the remedy
based on the information gained during implementation of the
cleanup (Ref. 27). “It is also generally appropriate fo prepare an
ESD document when the lead agency decides to exercise a contingency remedy that was previously described
in the ROD” (Ref. 5, p. 7-2).

The recommendedremedy modificationstep may involve the following activities: (4.1) conduct an evalua -
tion of restoration potential, (4.2) evaluate whether current restoration RAOs and associated cleanup levels
can be met with other technologies, (4.3) modify restoration RAOs and select an alternative rermedial
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strategy, and (4.4) document technical impracticability (T1) evaluation. If restoration isstill appropriate
with a differenttechnology or if RAQOs and associated cleanup levels are modified,then Regions should
proceed to select a modifiedremedy (see step 1.3).

4.1. Conduct an evaluation of restoration potential

Generally, the evaluation of restoration potential includes: evaluation of source control measures, remedial
action performance analysis, restoration timeframe analysis, consideration of other applicable technolo-
gies, and additional considerations (Ref. 13, p. 13 -19).

Source control measures are “critical to the success of aquifer restoration efforts”(Ref. 13, p. 13). When
evaluating restoration potential, there should be a “demonstration that contamination sources have been,
orwill be, identifiedand removed or treated to the extent practicable” (Ref. 13, p. 13). If additional source
material isidentifiedor data indicate that source material is present during the long-term monitoring
activities, additional site investigation is generally necessary to characterize the source, and evaluate source
removal or source control activities (Ref. 13, p. 19 — 20) (see steps 1.1 and 1.2).

The remediakction performance analysis should:

b “Demonstrate that the groundwater monitoring program within and outside of the aqueous
contaminant plume is of sufficienuality and detail to fully evaluate remedial action performance
(e.g., to analyze plume migration or containment and identify concentration trends within the
remediation zone).

6 Demonstrate that the existing remedy has been effectivelyoperated and adequately maintained.

b Describe and evaluate the effectivenessof any remedy modifications(whether variations in operation,
physical changes, or augmentations to the system) designed to enhance performance.

6 Evaluate trends in subsurface contaminant concentrations. Consider such factors as whether the
aqueous plume has been contained, whether the areal extent of the plume is being reduced, and the
rates of contaminant concentration decline and confaminant mass removal” (Ref. 13, p. 16).

Timeframes to achieve restoration may be considered in restoration potential evaluations. “While restora-
tion timeframes may be an important consideration in remedy selection, no single timeframe can be specified
during which restoration must be achieved to be considered technically practicable” (Ref. 13, p. 16). Lastly,
when reviewing restoration potential, other technologies should be reviewed. Thishould consist of:

b “A review of the technical literature to identify candidate fechnologies;

b A screening of the candidate technologies based on general site conditions to identify potential
applicable technologies; and

b Ananalysis, using site hydrogeologic and chemical data, of the capability of any of the applicable
fechnologies to achieve the required cleanup standards” (Ref. 13, p. 18).

1f source control measures are necessary, the restoration potential evaluation may analyze whether the cur-
rent groundwater remedial approach being employed at the site is expected to remain effectivein restoring
all or part of the aquifer afterthese source controls are implemented.

If, afterreviewing restoration potential, it is determined that the “ fack of progress in achieving the required
cleanup levels has resulted from system design inadequacies, poor system operation, or unsuitability of the
technology for site conditions, the EPA generally will require that the existing remedy be enhanced, augment-
ed, or replaced by a differenttechnology” (Ref. 13, p. 16).
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The datzollected and analyzed and remedial options evaluated during the evaluation of restoration
potential should support the decision made in the next step (4.2).

4.2 Evaluate whether current restoration RAOs and

associated cleanup levels can be met with other

technologies
Based on the results of the evaluation of restoration potential discussed in step 4.1, the RPM should deter-
mine if the current restoration RAOs and associated cleanup levels can be met with other actions.

Possible options include:

Othar actions can achieve current vestoration RAOs and associated elsanup levels If the assessment
indicates that other source control or groundwater actions can achieve current restoration RAOs and
associated cleanup levels, it may be appropriate to modify an existing remedy or select a new remedy
(see step 1.3) and implement these actions (see section 2).

ther actions cannot achieve current restoration RADs and associated cleanup levels If the as-
sessment indicates that no actions can achieve current restoration RAOs and associated cleanup levels
throughout the area of attainment where groundwater restoration is the goal, it may be appropriate to
modify the restoration RAQOs/select alternative remedial strategy (see step 4.3).

4.3 Modify restoration RAOs/Select alternative

remedial strategy
I1f monitoring trends or the evaluation of restoration potential indicate that current RAOs and cleanup
levels in the ROD will not likely be achieved, it may be appropriate to modify the restoration RAQs. “EPA’s
goal of restoring contaminated groundwater within a reasonable timeframe at Superfund sites will be modi-
fiedwhere complete restoration is found to be technically impracticable. In such cases, EPA will select an
alternative remedial strategy that is technically practicable, protective of human health and the environment,
and satisfiesthe statutory and requlatory requirements of Superfund” (Ref. 13, p. 19).

“ARARs may be waived by EPA for any of the six reasons specifiedby CERCLA and the NCP, including tech -
nical impracticability from an engineering perspective. Tl waivers generally will be applicable only for ARARs
that are used to establish cleanup performance standards or levels, such as chemical-specific MCLs or State
groundwater quality criteria” (Ref. 13, p. 9). if data indicate that restoration RAOs require modification
(e.g., MCL cannot be met throughout the plume), it may be appropriate to consider a technical impractica-
bility waiver for the specificARAR that cannot be met.

An alternative remedial strategy typically will address (1) the prevention of exposure to contaminated
groundwater through institutional controls, (2) source remediation and controls through treatment and
containment, and (3) aqueous plume remediation through treatment, containment, and natural attenua-
tion. Alternative remedial strategies may include combinations of two or more options (Ref. 13, p. 19, 20,
21).

For those portions of the aquifer where restoration is technically practicable, a remedial technology
considered in the evaluation of restoration potential should be selected or the current groundwater remedy
should continue to be operated. For additional source materials that may have been identified,a source
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removal or source control measure should be evaluated and implemented. The basi$or determining that
restoration is technically impracticable should be documented in a Ti evaluation discussed in step 4.4.

4.4 Document Tl evaluation

Determinations of technical impracticability are made by EPA based on site-specificinformation evalu -
ated when reviewing restoration potential (see step 4.1). The Tévaluation documents the results of this
evaluation. The Tévaluation generally should include the following components: (1) specificARARs

(e.g., media cleanup levels) for which Tl waiver determinations are sought, (2) spatial area over which the
T1 waiver decision will apply, (3) current CSM, (4) the results of the evaluation of restoration potential of
the site, (5) estimates of the costs of the existing remedy and proposed alternative remedial strategy, and
(6) any additional information EPA deems necessary. “A T/ decision [including the alternative remedial
strategy], must be incorporated into a Superfund ROD or be incorporated into a modificationor amendment
to an original document” (Ref. 13, p. 23). A modificationto a signed ROD invoking a TI ARAR waiver
generally is accomplished through a ROD amendment, since an ARAR waiver usually constitutes a funda-
mental change in the remedy. In addition to the T1 waiver, the decision document should incorporate all
components of the alternative remedial strategy (see step 1.3).

5. Site Completion

Site completion activities are typically initiated when RAOs (either
the original restoration RAOs or modifiedRAQs) and associated
cleanup levels have been attained. The siteompletion step typi-
cally involves: (5.1) site completion activities.

5.1 Site completion steps

The sitdypically is eligible for site completion when all remedial
actions have been implemented and ali site completion criteria
are met. Generally, this means that “all remedial decision docu-
ments have been completed and selected remedy is consistent with
CERCLA, the NCP, and EPA policy and guidance; all response
actions have been completed and appropriately documented in the site file;and all institutional controls are in
place” (Ref. 22, p. 4-1). Site completion typically is documented through a finalclose out report (FCOR)
(Ref. 22, p. 4-5 — 4-6).

The sitenay also be deleted from the NPL either in whole or in part aftersite completion. Deletion from
the NPL is accomplished through EPA notice and rule-making; the proposed deletion notice is published
in the Federal Register for public comment, public comment is addressed, and if appropriate, a finalnotice
of deletion is published in the Federal Register (Ref. 22, p. 5-1 - 5-7).

Conclusion

Thigroundwater road map fact sheet summarizes some of the key recommended steps and factors to
consider when selecting a groundwater restoration remedy; designing, constructing, and initiating the
remedy; operating, monitoring, evaluating, and optimizing the remedy; modifying the remedy, as appro-
priate; and documenting completion of the site response actions. The roadnap is intended to be a quick
reference for RPMs and other site managers of groundwater restoration remedies, and provides a broad
overview of the recommended Superfund cleanup process, it does not modify or supersede any existing
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Agency guidance. The lawsregulations, policy documents, and technical guidance cited in the fact sheet
and listed below should be consulted to obtain additional information and details about each step and
factors to consider in the process.
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EPA. Operation and Maintenance in the Superfund Program. May 2001. OSWER Directive No. 9200.1-
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EPA TSP Issue Papers: wwiyy.enanovitic/ian/issye ht

Cleanup Information: v

EPA Ground Water and Ecosystems Restoration Research: www epsaov/ada

Triad: www iriadosniralorg

Green Remediation: www clu-inorg/areenrernedistio n

The followinglefinitionsare used for purposes of this guidance:

Applicable or relevant and appropriate reguirements (ARAR) An ARAR isa requirement under other
environmental laws that is either applicable or relevant and appropriate to the remedial action under
CERCLA. Applicable requirements are those cleanup standards, standards of control, and other substan-
tive requirements, criteria, or limitations promulgated under federal environmental or state environ-
mental or facility siting laws that specificallyaddress a hazardous substance, pollutant, contaminant,
remedial action, location, or other circumstance found at a CERCLA site. Only those state standards that
are identifiedby a state in a timely manner and that are more stringent than federal requirements may

be applicable. Relevant and appropriate requirements are those cleanup standards, standards of control,
and other substantive requirements, criteria, or limitations promulgated under federal environmental or
state environmental or facility siting laws that, while not “applicable” to a hazardous substance, pollutant,
contaminant, remedial action, location, or other circumstance at a CERCLA site, address problems or
situations sufficientlsimilar to those encountered at the CERCLA site that their use is well suited to the
particular site. Only those state standards that are identifiedby a state in a timely manner and that are
more stringent than federal requirements may be relevant and appropriate. ARARs must be attained (or
waived) for hazardous substances, pollutants, or contaminants remaining on-site at the completion of the
remedial action [NCP,40 CFR 300.5].

Area of atlalnmentipoint of compliancze: The areaf attainment/point of compliance for achieving
groundwater cleanup levels is generally expected throughout the contaminated plume or, at and beyond
the edge of the waste management area, when waste is leftin place [55 FR 8753 (March 8, 1990)].

Baneficialiuture uses: Beneficialfuture uses of groundwater are determined based on EPA’sgroundwater
classificationsystem or on an EPA-approved Comprehensive State Groundwater Protection Program.
Beneficial use is definedby the groundwater’s actual use, potential use, vulnerability, ability to be replaced,
ecological value, yield, and total dissolved solids levels [EPA, Guidelines for Ground-Water Classification,
1986 DraftFederal Guidelines]. In accordance with the NCP, EPA expects to return usable groundwaters
to their beneficialuses wherever practicable, within a timeframe that is reasonable given the particular
circumstances of the site [NCP, 40 CFR 300.430(a)(1)(iii)(F)].

CERCLA: Comprehensive Environmental Response, Compensation, and Liability Act of 1980, as
amended by the Superfund Amendments and Reauthorization Act of 1986 (several other times thereafter)
that authorizes the assessment and cleanup of hazardous substances, pollutants, or contaminants that have
been released into the environment.
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Cleanup Levels: Final cleanup levels establish acceptable contaminant-specificexposure levels that are
protective of human health and the environment. Thewre not formally determined until the site remedy

is ready to be selected and are established in the ROD. In the ROD, it is preferable to use the term “reme-
diation level” or “cleanup level” rather than “remediation goal” in order to make clear that the Selected
Remedy establishes binding requirements [EPA, A Guide to Preparing Superfund Proposed Plans, Records
of Decision, and Other Remedy Selection Decision Documents, July 1898].

Conceptust site model {CEM): a three-dimensional “picture” of site conditions that illustrates con-
taminant sources, release mechanisms, exposure pathways, migration routes, and potential human and
ecological receptors. The CSMiocuments current and potential future site conditions and is supported by
text, tables, maps, cross sections, 3D visualizations, and site diagrams that illustrate what is known about
human and environmental exposure through contaminant release and migration to potential receptors.
The CSMs initially developed during the scoping phase of the RI/FS and should be modifiedas additional
information becomes available. A graphical depiction of the CSM may be appropriate to include in the
ROD as it provides a good presentation of the overall site conditions and basis for taking an action, and
can be referenced when discussing the overall site management strategy and the specificremedial action
objectives addressed by the Selected Remedy. [EPA, A Guide to Preparing Superfund Proposed Plans,
Records of Decision, and Other Remedy Selection Decision Documents, July 1999].

Lonstruction complstion: A Superfund program milestone that indicates that all physical construction
of all cleanup actions for a site are complete, including actions to address all immediate threats and to
bring all long-term threats under control [EPA, Closeout Procedures for National Priorities List Sites, May
20111

Digletion from the NPL: The removabf a site from the NPL, in accordance with NCP Section 300.425(e),
where it is determined that no response or no further response is appropriate [EPA, Closeout Procedures
for National Priorities List Sites, May 2011].

Explapation of SlonifcantDiffersnces{ESDY  The ESDHocuments significantchanges to a component
of a remedy. The ESDmust comply with CERCLA Section 117(c) and NCP Sections 300.435(c)(2)(i)

and 300.825(a)(2). An ESD must describe to the public the nature of the significantchanges, summarize
the information that led to making the changes, and affirnthat the revised remedy complies with the

NCP and the statutory requirements of CERCLA. it is recommended that the ESD provide a side-by-side
comparison of the original and proposed remedy components to clearly display the significantdifferences
[EPA A Guide to Preparing Superfund Proposed Plans, Records of Decision, and Other Remedy Selection
Decision Documents, July 1999].

Feaslbility study (FS) FS means a study undertaken by the lead agency to develop and evaluate options
for remedial action. The F&mphasizes data analysis and is generally performed concurrently and inan
interactive fashion with the remedial investigation (R1), using data gathered during the RI. The Rbata
are used to definethe objectives of the response action, to develop remedial action alternatives, and to
undertake an initial screening and detailed analysis of the alternatives. The termaiso refers to a report that
describes the results of the study [NCP, 40 CFR 300.5].
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Final close out report (FCORY The FCORdocuments site completion. The FCORlocuments compli -
ance with statutory requirements and provides a consolidated record of all removal and remedial activities
for the entire site. [EPA, Closeout Procedures for National Priorities List Sites, May 2011].

Fiva-year reviews: Five-year reviews generally are required by CERCLA or program policy when haz-
ardous substances remain on site above levels which allow for unrestricted use and unlimited exposure.
Five-year reviews provide an opportunity to evaluate the implementation and performance of a remedy to
determine whether it remains protective of human health and the environment. Generally, reviews are per-
formed fiveyears following the initiation of a CERCLA response action, and are repeated every fiveyears

so long as future uses remain restricted. Five-year reviews can be performed by EPA or the lead agency for
a site, but EPA retains responsibility for determining the protectiveness of the remedy [EPA, Superfund
Post Construction Completion Activities, June 2001].

Prvsitu treatment syslems: Insitu treatment remedies for groundwater restoration could include chemi-
cal oxidation, other types of chemical treatment, biological treatment, thermal treatment (using steam

or other heating methods), air sparging, permeable reactive barriers and other similar technologies. In
situ treatment remedies for groundwater typically involve adding treatment agents to the subsurface.
Treatment agents could include chemical agents (e.g., oxidants or surfactants); agents to facilitate micro-
biological activity; heating agents (e.g., steam, orelectric current); physical reactants (such as zero valent
iron, oxygen or air), or other agents [EPA, Closeout Procedures for National Priorities List Sites, May
20111

Long-term monitoring eotimizetion (LTMO) LTMO refers to effortsto improve the cost-effectiveness
of long-term monitoring by assuring that monitoring achieves its objectives with an appropriate level of
effortf USACE, Roadmap to Long-Term Monitoring Optimization, May 2005].

Long-term response (LR LR is the name for the specifictype of O&M performed by PRPs for ground -
water or surface water restoration remedies. EPA uses the term “PRP LR” for tracking and reporting
purposes [EPA, Closeout Procedures for National Priorities List Sites, May 2011].

Long-term response action (LTRAY LTRAisthe Fund-financedoperation of groundwater and surface
water restoration measures, including monitored natural attenuation, for first10 years of operation fol -
lowing the O&F determination or until cleanup levels are achieved, whichever is earlier [EPA, Closeout
Procedures for National Priorities List Sites, May 2011].

Madmum Contaminant Level: MCLs are enforceable standards established under the Safe Drinking
Water Act which apply to specifiedcontaminants which EPA has determined have an adverse effecton
human health. MCLs are set at levels that are protective of human health, and are set as close to MCLGs as
is feasible taking into account available treatment technologies and the costs to large public water systems.
CERCLA and the NCP establish MCLs as relevant and appropriate to contaminated groundwater that is or
may be used as drinking water [EPA, CERCLA Compliance with Other Laws Manual, August 1988].

Marimum Contanunant Level Goals: MCLGs are strictly health-based levels established under the Safe
Drinking Water Act and do not take cost or feasibility into account. MCLGs for carcinogenic compounds
are always established at zero, which is an unachievable cleanup level. Thereforein accordance with
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CERCLA and the NCP, only non-zero MCLGs are considered relevant and appropriate to contaminated
groundwater that is or may be used as drinking water. When both an MCL and non-zero MCLG exist for
a contaminant, generally the lower of the two levels is used as the groundwater ARAR [EPA, CERCLA
Compliance with Other Laws Manual, August 1988].

Momitored natursd atienuation (MNA) Physical or biological processes (unassisted by human interven-
tion) that effectivelyreduce contaminant concentrations such that remedial objectives in the contaminant
plume (or certain portions of the plume) may be achieved in a reasonable timeframe without active
remediation [EPA, Guidance for Evaluating Technical Impracticability of Ground-Water Restoration,
September 1993].

Mational Oif and Hazardous Substances Pollution Contingency Plan (NCF): The NCRs applicable to
response actions taken pursuant to the authorities under CERCLA and section 311 of the Clean Water Act.
1t provides the organization structure and procedures for preparing for and responding to discharges of oil
and releases of hazardous substances, pollutants, and contaminants [NCP, 40 CFR 300.1 and 300.2].

Mational Priovities List (NPL) The NPlmeans the list, compiled by EPA pursuant to CERCLA section
105, of uncontrolled hazardous substance releases in the United States that are priorities for long-term
remedial evaluation and response [NCP, 40 CFR 300.5].

Cperable unit (O Operable unit means a discrete action that comprises an incremental step toward
comprehensively addressing site problems. Thisliscrete portion of a remedial response manages migra -
tion, or eliminates or mitigates a release, threat of a release, or pathway of exposure. The cleanupf a site
can be divided into a number of operable units, depending on the complexity of the problems associated
with the site. Operable units may address geographical portions of a site, specificsite problems, or initial
phases of an action, or may consist of any set of actions performed over time or any actions that are
concurrent but located in differentparts of a site [NCP, 40 CFR 300.5] .

Operating properiy and successfully (OPS) OPS is a determination, similar to O&F, that is sometimes
made at federal facility projects for purposes of property transfer under CERCLA Section 120(h)3(B)
[EPA, Closeout Procedures for National Priorities List Sites, May 2011].

Cpergtion and functional (G&F) O&F activities are generally conducted afterphysical construction of
the remedy is complete to ensure that it is functioning properly and operating as designed. O&F determi-
nations are generally made for containment remedies (all media), as well as groundwater and surface water
restoration remedies (including monitored natural attenuation). A remedy becomes O&F either one year
afterconstruction is complete, or when the remedy is determined to be functioning properly and is per -
forming as designed, whichever isearlier. For groundwater P&T systems, the O&F determination marks
the beginning of the LTRA period [EPA, Closeout Procedures for National Priorities List Sites, May 2011].

Operation ansd maintenance (O&M) O&M means measures required to maintain the effectivenessof
response actions. O&M are the activities required to maintain the effectivenessand integrity of the remedy,
and, in the case of Fund-financed measures to restore groundwater or surface water, continued operation
of such measures beyond the LTRA period until cleanup levels are achieved [EPA, Closeout Procedures for
National Priorities List Sites, May 2011].
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tiptimize: Effortsto improve the performance and/or reduce the annual operating cost of groundwater
remediation systems [EPA, Superfund Post Construction Completion Activities, June 2001].

Prefiminary Close Out Report (PCORY The reporthat documents that construction completion has
been achieved. It is prepared when the finaloperable unit for a site achieves construction completion but
finalcleanup goals have not yet been achieved [EPA, Closeout Procedures for National Priorities List Sites,
May 2011].

Pump-and-treat systems (P&T svstemsy Groundwater remedies consisting of groundwater extraction,
above ground treatment, disposal of treated water, groundwater monitoring in the subsurface to determine
if cleanup levels are decreasing or have been achieved, and process monitoring of the treatment plant
[EPA, Elements for EffectiveManagement of Operating Pump and Treats Systems. December 2002].

Heasonable tmeframe. Areasonable timeframe for restoring groundwater to beneficialuse depends

on the particular circumstances of the site and the restoration method employed. The moskppropriate
timeframe generally is determined through an analysis of alternatives. The NCRiso specifiesthat: “For
groundwater response actions, the lead agency shall develop a limited number of remedial alternatives that
attain site-specificremediation levels within differentrestoration periods utilizing one or more different
technologies.” Thus comparison of restoration alternatives from most aggressive to passive (i.e., natural
attenuation) will provide information concerning the approximate range of time periods needed to atfain
groundwater cleanup levels. Although restoration timeframe is an important consideration, no single time
period can be specifiedwhich would be considered excessively long for all site conditions [EPA, Guidance
for Evaluating Technical Impracticability of Ground-Water Restoration, September 1993].

Record of Decision (RO The RODs the decision document issued by the lead agency that selects a
remedial action and documents the basis for that selection. The RODocuments the remedial action plan
for a site or operable unit and serves the following three basic functions: (1) it certifiesthat the remedy se -
lection process was carried out in accordance with CERCLA and, to the extent practicable, with the NCP;
(2) it describes the technical parameters of the remedy, specifying the methods selected to protect human
health and the environment including treatment, engineering, and institutional controls components, as
well as cleanup levels; and (3) it provides the public with a consolidated summary of information about
the site and the chosen remedy, including the rationale behind the selection [EPA, A Guide to Preparing
Superfund Proposed Plans, Records of Decision, and Other Remedy Selection Decision Documents, July
1999].

Remedial sotion (RAY RA means those actions consistent with permanent remedy taken instead of, orin
addition to, removal action in the event of a release or threatened release of a hazardous substance into the
environment, to prevent or minimize the release of hazardous substances so that they do not migrate to
cause substantial danger to present or future public health and welfare, or the environment [NCP, 40 CFR
300.5].

Hemedial gotion oblectives (RADY. RAOSs provide a general description of what the cleanup will accom-
plish (e.g., restoration of groundwater to drinking water levels). [EPA, A Guide to Preparing Superfund
Proposed Plans, Records of Decision, and Other Remedy Selection Decision Documents, July 1999].
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Femedial deslgn (BRI} RD means the technical analysis and procedures which follow the selection of
remedy for a site and result in a detailed set of plans and specificationsfor implementation of the remedial
action [NCP, 40 CFR 300.5].

Remedial investigation (R} The Risa process undertaken by the lead agency to determine the nature
and extent of the problem presented by the release. The Remphasizes data collection and site character -
ization, and is generally performed concurrently and in an interactive fashion with the feasibility study.
The Rincludes sampling and monitoring, as necessary, and includes the gathering of sufficientnforma -
tion to determine the necessity for remedial action and to support the evaluation of remedial alternatives
[NCP, 40 CFR 300.5].

Restoration: Reduction of contaminant concentrations to levels required under Superfund or RCRA
Corrective Action programs. For groundwater currently or potentially used for drinking water purposes,
these levels may be MCLs or non-zero MCLGs established under the SDWA; State MCLs or other cleanup
requirements; or risk-based levels for compounds not covered by specificState of Federal MCLs or
MCLGs. Other cleanup levels may be appropriate for groundwaters used for non-drinking purposes [EPA,
Guidance for Evaluating Technical Impracticability of Ground-Water Restoration, September 1993].

Hisk assessment The riskssessment is the evaluation of the human health and environmental risks
presented by the release and potential release of hazardous substances from a site. The riskassessment

(1) provides an analysis of baseline risks and helps determine the need for action; (2) provides a basis for
determining levels of chemicals that can remain on site and still be adequately protective of public health
and the environment; (3) provides a basis for comparing potential health and environmental impacts of
various remedial alternatives; and (4) provides a consistent process for evaluating and documenting public
health and environmental threats [EPA Risk Assessment Guidance For Superfund, Volume |, Part A:
Human Health Evaluation Manual, Interim Final, March 1989].

Technival impracticability (71 TI refers to an ARAR waiver authorized under CERCLA. The Tivaiver

is used when an ARAR specifiedin a ROD cannot be met because achieving the ARAR is technically
impracticable from an engineering perspective. The Tvaiver can be used to waive meeting groundwater
restoration ARARs such as MCLs and non-zero MCLGs. Use of the term “engineering perspective” implies
that a Tl determination should primarily focus on the technical capability of achieving the cleanup level,
with cost playing a subordinate role. The preambldo the March 8, 1990 NCP states that Tl determinations
should be based on “...engineering feasibility and reliability, with cost generally not a major factor unless
compliance would be inordinately costly.” [EPA, Guidance for Evaluating Technical Impracticability of
Ground-Water Restoration, September 1993].
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